GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I & CAD - Indira Sagar Polavaram Project - Construction of office Complex "Rupakalpana (Designs) Bhavan" for the Chief Engineer, Central Design Organization – Revised Administrative Approval for Rs.841.00 Lakhs-Orders issued.

x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-xx-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x

IRRIGATION & CAD (PW- MAJ.IRRIGN.I) DEPARTMENT

G.O.Ms.No. 173 Dated 30.08.2008.

Read the following :-

1. G.O.Ms.No.10,I & CAD(EStt.A1) Department, Date.14.03.2006.
2. From the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram Letter No.CE/ ISP/ DCE/ OT3/AE2/6451 A/05, Dated.04.03.2008.
3. From the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram Letter No.CE/ISPP/DCE/OT3/AE2/6451/05 Dated 05.07.2008.

ORDER :-

In the references 1st read above, Government have accorded administrative approval for Rs.652.00 lakhs for Construction of Office Building "Rupakalpana (Designs) Bhavan" with Ground + 5 floors in the premises of C.M.U. Khairatabad, Hyderabad charging the expenditure to 3 different projects and ISP project is one among those three. The Chief Engineer, C.D.O. has approved the drawings for the above work. The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has technically sanctioned the estimate for Rs.276.50 Lakhs adopting the SSR 2006-07 for 2 floors only..

2. As there is no response for the tender call, the Chief Engineer, Indira Sagar Polavaram Project in the references 2nd 3rd read above has submitted revised estimate for the entire building i.e. ground + 5 floors, duly adopting the SSR for the year 2007-08 and requested Government to accord Revised Administrative Approval for Rs.841.00 lakhs.

3. Government after careful examination hereby accord revised administrative approval for Rs. 841.00 lakhs (Rupees Eight hundred forty one lakhs) for construction of office Building "Rupakalpana (Designs) Bhavan" with Ground + 5 floors in the premises of C.M.U. Khairatabad, Hyderabad.

P.T.O.

4 The expenditure sanctioned above shall be chargeable to the Head of Accountant " DA 4701- Capital out lay on Major and Medium - 01 Major Irrigation – Commercial – MH(120) – Polavaram Barrage – G.H (11) – Normal state Plan – SH (26)Dam and Appurtenant works – 530 Major works - 531 other expenditure".

5. This order issues with the concurrence of the Finance (W&P) Department vide their U.O.No.3466/A7/08-1, Dated. 06.08.2008

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUTIRTHA BHATTACHARYA
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram.
Copy to :
The District Collector, West Godavari.
The Accountant General, Andhra Pradesh, Hyderabad.
The Director of Works Accounts, Hyderabad.
The Joint Director of works & Accounts, Dowleswaram
The Finance (W&P) Department.
Stock file /Spare copy.

//FORWARDED BY ORDER//

SECTION OFFICER